

Contractor: United Consulting Services, LLC	Job Name: SAMPLE PROJECT
Owner: New Latin Baptist Church 195 Ladd Road, Walled Lake, MI 48390	Date Issued: Monday, July 4, 2022

This Change Order is the Owner's authorization for the contractor to make the following changes in the scope of work for this contract. The terms and conditions of the original contract for the above work will govern this change.

Furnish all labor, material, equipment and all other items required to complete the following work:

Replace fire-rated drywall and insulation at the underside of roof structure

ID	Line Item	Company	Description	Approved
263	9000	DMC Contracting LLC	Remove and replace 8 ft x 8 ft section of acoustical ceiling system at Teen Room 120 to allow for replacement of drywall where removed for mold remediation. Also re-install existing ceiling tiles at entire room	\$200.00
262	9000	DMC Contracting LLC	Replace additional fire-rated drywall at the underside of roof structure where molded drywall was remediated. Actual area of drywall removal 675 SF Original estimated drywall removal 218 SF Additional removal quantity 457 S	\$1,270.00
265	9001	USA Insulation	Replace blown-in insulation at the underside of roof structure where molded drywall was remediated. Area of drywall removal 675 SF	\$3,713.00
TOTAL THIS CHANGE ORDER				\$5,183.00

CONTRACT STATUS REPORT:

BASE CONTRACT AMOUNT	\$326,652.93
TOTAL PREVIOUS CHANGE ORDERS	\$1,689.05
TOTAL THIS CHANGE ORDER	\$5,183.00
REVISED CONTRACT AMOUNT	\$333,524.98

In consideration of the above, your contract amount and/or the line item values will change as outlined. And the contract completion time will be increased by **0** days

Please acknowledge your acceptance of this Contract Change Order by signing two (2) copies, retaining one (1) copy for your files and returning one (1) copy.

ACCEPTED BY:
United Consulting Services, LLC

ACCEPTED BY:
New Latin Baptist Church

By: _____ By: _____

Title: _____ Title: _____

Date: _____ Date: _____