

SAMPLE PROJECT

Monday, September 12, 2022

Weather Cloudy

ID	Company	Trade	Men	Description of Work
172	Ben Washington & Sons	Plumber	2	complete toilet fixtures
171	DMC Contracting LLC	Carpenter	2	Install full ceiling tiles throughout Phase 2 areas
173	SCI Floor Covering, Inc.	flooring	1	grout ceramic tile at Lavatory 127
170	TD Painting and Wallcovering Inc.	painter	3	painting at Corridor
169	R.E. Leggette Co.	Carpenter	2	Install toilet partitions and toilet accessories
174	Carlson Communications, Inc.	Technician	2	Install TV Monitors

Prepared By:
